

## *EE/CprE/SE 491 WEEKLY REPORT 10*

### *Availability Prediction Based on Multi-Context Data*

#### *Week 10 Report*

11/23/18-11/29/18

sdmay19-33

**Client & Advisor:** Goce Trajcevski

#### *Team Members:*

**Justice Wright:** Report Facilitator

**Shane Impola:** Scribe

**Noah Chicchelly:** Meetings and Communications Facilitator

**Nick Schmidt:** Software Systems Engineer

**Tristan Anderson:** Network Systems Engineer

**Brendon McGehee:** Hardware Systems Engineer

#### *Weekly Summary*

As the final week of preparation approached we found ourselves wrapping up phase one of our design process. The prototype neared completion and all that remained was properly documenting our progress and preparing our project for presentation, to include documentation changes. All plans were submitted to our client for review and approval to allow time for last minute changes.

#### *Past Week Accomplishments*

Final demo preparation - Brendon, Justice

- Recorded video showing proper operation of hardware portion and put video into final presentation
- Revised Design Doc in accordance with client and ta feedback

Final presentation preparation - Shane, Noah, Nick, Tristan

- Created slides for the final presentation and practiced presenting the presentation
- Revised the Project Plan and Weekly reports in accordance with client and ta feedback.

#### *Hours Report*

<i>Team Member</i>	<i>Weekly Hours</i>	<i>Total Hours</i>
Justice Wright	5	48
Shane Impola	4	45
Noah Chicchelly	4	48
Nick Schmidt	4	46

Tristan Anderson	4	47
Brendon McGehee	5	52

### *Upcoming Semester*

#### **All**

- Continue to meet deadlines and project milestones in accordance with the timelines outlined in the documentation
- Maintain healthy and open lines of communication with each other and our client
- Continue thinking of ways to improve the project and maintain documentation as a living accurate representation of our project